RUNWAY 11-29 REHABILITATION

Phase One Continues August 5, 2017 to August 11, 2017

:: Upcoming Runway/Taxiway Closures

Phase 1 Closures:
- Runway 11-29
- Taxiway E – Between TW C and Runway 29
- Taxiway E – Between TW M and Runway 11
- Taxiway F
- Taxiway N
- Taxiway R

:: Operational Impact

Hartwell Rd. Entrance:
Continuous, 24 hours a day seven days a week for the 30 calendar day shutdown.

South Rd. Entrance:
Open daily 6:00 am to 10:00pm.

Aircraft Operational Impacts:
- Runway 5/23 open, full length, until Friday, 6pm.
- Taxiway G open full length, until Friday, 6pm.
- Construction vehicles periodically crossing Taxiway G north.

:: Progress Report

From August 5 through 7, contractor will be paving the east portion of the runway.
Starting August 4, contractor will be rubblizing concrete on the west portion of the runway from 6:00am to 6:00pm.

2500 tons of asphalt installed as of August 4.
Milling of runway surface 65% complete.

Hanscom Field Runway Project Hotline – (781) 869-8060
For the most up to date information, please visit us on the web:
http://www.massport.com/hanscom-field/about-hanscom/runway-project/

:: Overall Project Schedule

Phase 1: Overall reconstruction of Runway 11-29. August 1, 2017 – August 29, 2017
Phase 2: Work on Runway 11-29 within 5-23 intersection. August 11, 2017 – August 14, 2017

:: Project Completion: 15%