**Upcoming Runway/Taxiway Closures**

Phase 4 Closures (August 31-September 18):

- Phase 4 closures will be in effect 22:00-07:00 local time
- Runway 11-29
- Taxiway E – Between TW C and Runway 29
- Taxiway E – Between TW M and Runway 11
- Taxiways F, N; occasionally G and R

Phase 4B Intersection Closure (September 12):

- Phase 4B closures will be in effect 22:00-06:00 local time
- Runway 11-29 and 5/23
- Taxiway E – Between TW C and Runway 29
- Taxiway E – Between TW M and Runway 11
- Taxiways F, N, G and R

Please check NOTAMS for the most current closure information.

**Operational Impacts**

**Hartwell Rd. Entrance:**
Project Staging location.

**Aircraft Operational Impacts:**
Nightly closures scheduled as above, affecting use of Runway 11/29. On September 12, closures affect runway 11/29 and 5/23.

**Hanscom Field Runway Project Hotline – (781) 869-8060**

*For the most up to date information, please visit us on the web:*  

**Overall Project Schedule**

**Phase 1:** Overall reconstruction of Runway 11-29.  
**COMPLETE**

**Phase 2:** Work on Runway 11-29 within 5-23 intersection.  
**COMPLETE**

**Phase 3:** Work on Runway 11-29 within Taxiway G.  
**COMPLETE**

**Phase 4:** Grooving and painting of pavement on Runway 11-29.  
August 31, 2017 – September 18, 2017

**Phase 4 Completion: 47%**