

MANUAL 2: Guidelines for Consultants

Table of Contents

	Revision Date
CHAPTER I: STARTING UP THE PROJECT	
Section 1	
Understanding General Design Requirements 1.1-1	07/20/02
A. Horizontal Versus Vertical Construction 1.1-1	07/20/02
B. Applicable Building Codes and Agency Regulations 1.1-2	07/20/02
C. Reference Standards 1.1-2	07/20/02
D. Hazardous Materials 1.1-2	07/20/02
E. Energy Rebates 1.1-3	07/20/02
F. Partnering 1.1-3	07/20/02
Section 2	
Understanding Specification Requirements 1.2-1	07/20/02
A. Division I – General Requirements 1.2-1	07/20/02
B. Division II - Special Provisions 1.2-1	07/20/02
C. Division III - Technical Specifications 1.2-1	07/20/02
D. Division IV - Sample Contract Forms 1.2-1	07/20/02
E. Title Page 1.2-2	07/20/02
F. Specifications Document 1.2-2	07/20/02
G. Filed Sub-Bid Requirements 1.2-2	07/20/02
H. Performance Specifications 1.2-3	07/20/02
I. Cross-Referencing 1.2-3	07/20/02
J. Use of "Or Equal" 1.2-3	07/20/02
K. Material Substitution 1.2-4	07/20/02
L. Alternates 1.2-4	07/20/02
Section 3	
Understanding Drawing/AutoCAD Requirements 1.3-1	04/04/03
A. Standards for Drawings 1.3-1	04/04/03
B. Standards for AutoCAD 1.3-3	04/04/03
C. AutoCAD Guidelines 1.3-3	04/04/03
D. As-Built Record Drawings 1.3-5	04/04/03
Section 4	
Understanding Bidding Instruction and Forms 1.4-1	07/20/02
Section 5	
Understanding Construction Cost Estimate Requirements 1.5-1	07/20/02
A. Preliminary (Budgetary) Cost Estimates 1.5-1	07/20/02
B. Final Cost Estimate 1.5-1	07/20/02
C. Format 1.5-1 1.5-1	07/20/02
D. Submission of Cost Estimate 1.5-1	07/20/02
Section 6	
Understanding Construction Schedule Requirements 1.6-1	07/20/02
A. Preliminary Probable Construction Schedule 1.6-1	07/20/02
B. Final Probable Construction Schedule 1.6-1	07/20/02
Section 7	
Understanding Federal Aviation Administration (FAA) Grant Requirements 1.7-1	07/20/02
Section 8	
Understanding Airport Policy 1.8-1	07/20/02
Section 9	
Understanding Logan Airport ID Card Requirements 1.9-1	07/20/02
Section 10	
Understanding Additional Services 1.10-1	07/20/02

CHAPTER II: DESIGNING THE PROJECT

Section 1		
Understanding Project Design Criteria	2.1-1	07/20/02
Section 2		
Performing Preliminary Design Phase.....	2.2-1	07/20/02
A. Consultations with other Affected Parties	2.2-1	07/20/02
B. Conditions Survey/Building Code Analysis/ Handicap Access	2.2-1	07/20/02
1. Conditions Survey	2.2-1	07/20/02
2. Building Code Analysis.....	2.2-2	07/20/02
3. Handicap Access	2.2-2	07/20/02
C. Analysis of Major Systems.....	2.2-3	07/20/02
D. Preparation of Schematic Drawings	2.2-3	07/20/02
E. Outline Specifications	2.2-3	07/20/02
F. Preliminary Constructability Review.....	2.2-4	07/20/02
G. Preliminary Probable Construction Schedule	2.2-4	07/20/02
H. Preliminary Probable Construction Cost Estimates	2.2-4	07/20/02
I. Alternates (if applicable)	2.2-4	07/20/02
J. Energy Conservation and Sustainable Design Analysis	2.2-4	07/20/02
K. Revisions	2.2-5	07/20/02
Section 3		
Performing Final Design Phase	2.3-1	07/20/02
A. Drawings	2.3-1	07/20/02
B. Contract Specifications	2.3-5	07/20/02
C. Probable Construction Schedule	2.3-6	07/20/02
D. Probable Construction Cost Estimates.....	2.3-6	07/20/02
E. Final Constructability Review	2.3-6	07/20/02
F. Updated Building Code/Handicap Access Analysis.....	2.3-7	07/20/02
G. Testing and Quality Control Programs	2.3-7	07/20/02
H. Construction Barriers.....	2.3-7	07/20/02
I. Obtaining Approvals	2.3-7	07/20/02
J. Project Signs	2.3-7	07/20/02
K. Submission of Final Design and Bid Construction) Documents, Calculations and Other Pertinent Documents.....	2.3-8	07/20/02

CHAPTER III: BIDDING THE PROJECT

Section 1		
Understanding Pre-Bid Conference Requirements.....	3.1-1	07/20/02
Section 2		
Issuing Addendum.....	3.2-1	07/20/02
A. General	3.2-1	07/20/02
B. Criteria and Procedure	3.2-1	07/20/02
C. Format	3.2-1	07/20/02
Section 3		
Performing Bid Review/General Contractor Recommendation	3.3-1	07/20/02
Section 4		
Awarding the Construction Contract	3.4-1	07/20/02

CHAPTER IV: CONSTRUCTING THE PROJECT

Section 1		
Performing Consultant Services During Construction.....	4.1-1	07/20/02
A. Partnering	4.1-1	07/20/02
B. Pre-Construction Conference.....	4.1-1	07/20/02
C. Schedule Review and Approval.....	4.1-2	07/20/02
1. Initial Review	4.1-2	07/20/02
2. Periodic Reviews	4.1-2	07/20/02
3. Two-Week Schedule	4.1-2	07/20/02
D. Payment Schedule Review	4.1-2	07/20/02
E. Shop Drawing Review	4.1-2	07/20/02

F.	Weekly Job Meetings	4.1-3	07/20/02
G.	Federal Aviation Administration.....	4.1-4	07/20/02
H.	Payment Requisitions	4.1-4	07/20/02
I.	Changes.....	4.1-5	07/20/02
	1. Background	4.1-5	07/20/02
	2. Change Order Proposals	4.1-5	07/20/02
J.	Requests for Information, Interpretation of the Contract Documents, and Other Requirements	4.1-5	07/20/02
Section 2			
	Providing Resident Engineer/Inspection Services	4.2-1	07/20/02
A.	Work Site Presence	4.2-1	07/20/02
B.	RE/Inspector Tasks.....	4.2-1	07/20/02
	1. Daily Log.....	4.2-1	07/20/02
	2. Job Meeting Participation	4.2-2	07/20/02
	3. Monthly Construction Progress Report	4.2-2	07/20/02
	4. Quantity Pay Books.....	4.2-2	07/20/02
	5. Shop Drawings	4.2-2	07/20/02
	6. Quality Assurance.....	4.2-3	07/20/02
	7. Site, Material, Equipment and System Testing	4.2-3	07/20/02
	8. Change Orders	4.2-3	07/20/02
	9. Contract Deviations	4.2-3	07/20/02
	10. Compliance Reporting	4.2-3	07/20/02
	11. Payment Requisitions	4.2-4	07/20/02
	12. Project Photographs	4.2-4	07/20/02
	13. Coordination with Facility Representatives	4.2-4	07/20/02
	14. Coordination with City and State Agencies	4.2-4	07/20/02
	15. Job Site Project Records	4.2-5	07/20/02
	16. As-Built Drawings.....	4.2-5	07/20/02

CHAPTER V: COMPLETING THE PROJECT

Section 1			
	Completing The Project	5.1-1	07/20/02
A.	Starting the Closeout.....	5.1-1	07/20/02
B.	Submitting As-Built (Record) Drawings	5.1-1	07/20/02
	1. Purpose	5.1-1	07/20/02
	2. Procedure	5.1-1	07/20/02
C.	Receiving Approval from Compliance	5.1-1	07/20/02
D.	Performing Preliminary Inspection	5.1-2	07/20/02
E.	Preparing and Working Off the Punch List	5.1-2	07/20/02
F.	Achieving Substantial Completion	5.1-2	07/20/02
G.	Obtaining Certificate of Occupancy	5.1-2	07/20/02
H.	Obtaining Operation and Maintenance Manuals	5.1-2	07/20/02
I.	Providing Guarantees and Warranties	5.1-3	07/20/02
J.	Providing Attic Materials	5.1-3	07/20/02
K.	Returning Security Badges and Apron Permits.....	5.1-3	07/20/02
L.	Returning Communications Equipment	5.1-3	07/20/02
M.	Cleaning up the Work Site.....	5.1-3	07/20/02
N.	Performing Final Inspection	5.1-3	07/20/02
O.	Approving Final Payment, Requisition, Certification and Release	5.1-4	07/20/02
P.	Completing the General Contractor Evaluation.....	5.1-4	07/20/02
Q.	Submitting the Master Project File – Schedule of Deliverables	5.1-4	07/20/02
	1. Design	5.1-4	07/20/02
	2. Construction	5.1-5	07/20/02
	3. Contract Documents	5.1-5	07/20/02
R.	Providing Post-Construction Evaluation	5.1-5	07/20/02
S.	Providing Feedback to Massport	5.1-6	07/20/02

EXHIBITS

Exhibit No.	Exhibit Title	
1	Sample Design Criteria	07/20/02
2	General MPA Jurisdictional Requirements.....	07/20/02
3	Reference Standards (27 pages).....	07/20/02
4	CSI Format Outline	07/20/02
5	Specification Cover	07/20/02
6	Specification Title Sheet	07/20/02
7	Drawing Layout	07/20/02
8	Drawing Title Sheet	07/20/02
9	Title Block Standard	07/20/02
10	The Architectural Area and Volume of Buildings.....	07/20/02
11	Cost Estimate Form	07/20/02
12	Project Sign	07/20/02
13	Security Badge Application (4 pages).....	07/20/02
14	Condition Survey Form	07/20/02
15	MPA Proposal Forms (17 pages).....	07/20/02
16	Filed Sub-Bid Sample (2 pages)	07/20/02
17	Description of Filed Sub-Bid System	07/20/02
18	Sample Addendum	07/20/02
19	Construction Control Certification.....	07/20/02
20	Fire Protection Narrative Report (8 pages).....	07/20/02
21	Suggested Addenda for the Pre-construction Conference (5 pages).....	07/20/02
22	Shop Drawing Log	07/20/02
23	Shop Drawing Stamp	07/20/02
24	Report of Meeting	07/20/02
25	Breakout of Eligible/Ineligible Costs; Unit Price, FAA.....	07/20/02
26	Breakout of Eligible/Ineligible Costs; Lump Sum, FAA	07/20/02
27	Force Account Time Sheet; FAA Grants.....	07/20/02
28	Partial Requisition and Certification (3 pages).....	07/20/02
29	Final Requisition and Certification (3 pages).....	07/20/02
30	Change Order Proposal Summary Report	07/20/02
31	Agreement for Change Order	07/20/02
32	Payment for Extra Work/Credit for Work Deleted	07/20/02
33	Daily Progress Report	07/20/02
34	Monthly Construction Progress Report	07/20/02
35	Contract Deviation Report	07/20/02
36	Compliance Reporting	
	A. The DBE Quarterly Expenditure Report.....	07/20/02
	B. The Weekly Payroll Report Form (2 Pages).....	07/20/02
	C. The Contractor's Weekly Workforce Utilization Report	07/20/02
	D. The Quarterly Projected Work Force Table.....	07/20/02
37	Project Photographs – Example.....	07/20/02
38	Construction Closeout Flowchart	12/12/03
39	Construction Closeout Checklist	12/12/03
40	Record Documents and Field Engineering (10 pages).....	07/20/02
41	Certificate of Substantial Completion.....	07/20/02
42	Guarantee/Warranty Report Form	07/20/02
43	Certificate of Final Inspection, Release and Acceptance.....	07/20/02
44	Operation, Maintenance and Warranty Manuals (5 pages).....	07/20/02
45	DCAM Standard Contractor Evaluation Form (4 pages).....	07/20/02